
Selected Acquisition Report (SAR)

 

RCS: DD-A&T(Q&A)823-341

UH-60M Black Hawk Helicopter (UH-60M Black Hawk)
As of FY 2017 President's Budget

Defense Acquisition Management
Information Retrieval

(DAMIR)

March 21, 2016 
18:25:45

UNCLASSIFIED  



UH-60M Black Hawk December 2015 SAR

March 21, 2016 
18:25:45

UNCLASSIFIED 2

 

Table of Contents
 
 
Common Acronyms and Abbreviations for MDAP Programs     3

Program Information     5

Responsible Office     5

References     5

Mission and Description     6

Executive Summary     7

Threshold Breaches     8

Schedule     9

Performance     11

Track to Budget     13

Cost and Funding     14

Low Rate Initial Production     22

Foreign Military Sales     23

Nuclear Costs     23

Unit Cost     24

Cost Variance     27

Contracts     30

Deliveries and Expenditures     31

Operating and Support Cost     32



 
Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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COL William D. Jackson
Utility Helicopters Project Office
Program Executive Office Aviation
Redstone Arsenal, AL 35898-5000

william.d.jackson15.mil@mail.mil

Phone: 256-955-8938

Fax: 256-955-8109

DSN Phone: 645-8938

DSN Fax: 645-8109

Date Assigned: June 18, 2015 

  
Program Information

Program Name 

UH-60M Black Hawk Helicopter (UH-60M Black Hawk)

DoD Component 

Army

Responsible Office

References

SAR Baseline (Production Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 31, 2005

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated June 20, 2011
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Mission and Description

The UH-60M Black Hawk Helicopter (UH-60M Black Hawk) serves as the Army's utility helicopter for the current and Future 
Force and is in line with the Army's Modernization Strategy, the National Military Strategy, and the National Defense Strategy. 
The UH-60M Black Hawk is a digital networked platform with greater range and lift to support maneuver commanders 
through air assault, general support, command and control, and aeromedical evacuation. FRP for this new-build helicopter 
began in 2007. The UH-60M Black Hawk, with the integrated Medical Evacuation (MEDEVAC) Mission Equipment Package 
(MEP) kit, provides day/night and adverse weather emergency evacuation of casualties. The integration of the MEDEVAC 
MEP onto the UH-60M changes the nomenclature to HH-60M.
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Executive Summary

A FY 2016 Congressional plus-up provided funding to procure ten additional UH-60M aircraft for the Army National Guard.

The FY 2017 PB funding position accelerated production by 14 aircraft, bringing total aircraft acceleration quantity to 24 
aircraft, and reducing total procurement cost by $242.5M compared to FY 2016 PB. 

Defense Contract Management Agency Plant Representative Evaluation as of December 31, 2015 indicates that the eighth 
Multi-Year (MY)/Multi-Service contract, (MY VIII) covering the years FY 2012 to FY 2016 was awarded on July 6, 2012. The 
requirement of this FRP contract is for a total of 566 H-60M aircraft (304 UH-60M and 120 HH-60M for the Army,18 UH-60M 
for the U.S. Air Force, 24 UH-60M for the Saudi Arabia National Guard, three UH-60Ms for Thailand, 56 UH-60Ms for Taiwan, 
25 UH-60Ms for Mexico, and three UH-60Ms for the Federal Bureau of Investigations, eight UH-60Ms for Tunisia, one UH-
60M for Jordan and nine UH-60Ms for Slovakia).

In FY 2015, two additional aircraft were procured as a result of the Blackhawk Exchange and Sales Team program which 
avoids the divestment (demilitarization) cost and applies H-60 proceeds toward H-60M aircraft via the reimbursable transfer 
credit to the MY contract. 

As of December 31, 2015, a total of 318 MY VIII aircraft (217 UH-60M and 83 HH-60M for the U.S. Army; and 18 UH-60M for 
the U.S. Air Force) were accepted.

Sikorsky Aircraft Corporation is currently six aircraft behind on the contract delivery schedule.

There are no significant software-related issues with this program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 

The O&S Cost Breach was previously reported in the December 
2013 SAR. 

 
Threshold Breaches

UH-60M Black Hawk December 2015 SAR

March 21, 2016 
18:25:45

UNCLASSIFIED 8



  
Schedule

 

Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Milestone B Mar 2001 Mar 2001 Mar 2001 Mar 2001

SDD Contract Award May 2001 May 2001 May 2001 May 2001

System PDR Nov 2002 Nov 2002 Nov 2002 Nov 2002

System CDR Jun 2003 Jun 2003 Jun 2003 Jun 2003

First Flight Sep 2003 Sep 2003 Sep 2003 Sep 2003

Milestone C Feb 2005 Mar 2005 Nov 2005 Mar 2005

LRIP Contract Award Mar 2005 Jun 2005 Dec 2005 Jun 2005

OT Start Sep 2006 Sep 2006 Sep 2007 Oct 2006

OT Complete Nov 2006 Nov 2006 Nov 2007 Nov 2006

Full Rate Production IPR May 2007 May 2007 May 2008 May 2007

FUE Jan 2008 Jan 2008 Jan 2009 Feb 2008

Change Explanations 

None 
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Acronyms and Abbreviations 

CDR - Critical Design Review
FUE - First Unit Equipped
IPR - In-Process Review
OT - Operational Test
PDR - Preliminary Design Review
SDD - System Design & Development
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Performance

Performance Characteristics

SAR Baseline
Production

Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Key Performance Parameters (KPPs)

Interoperability (meet IERs)

All N/A N/A N/A N/A

Net-Ready

All All All Critical All All

Survivability IR Signature

N/A Existing Existing Existing Existing

Aircraft Survivability Equipment

N/A Existing Existing Existing Existing

Survivability Fuel Cells

N/A 14.5mm 7.62mm 7.62mm 7.62mm

Force Protection Armor Plating

N/A 14.5mm 7.62mm 7.62mm 7.62mm

External Lift

Payload

10,000 10,000 4,500 4,888 4,888

Non-KPPs

Troop Movement

Airspeed (Sustained Cruise) (KTAS)

175 175 145 142.0 145.0

One Engine Inoperative (KTAS)

100 100 100 TBD 100.0

Combat Radius (w/20 min reserve) (KM)

500 500 225 225.0 225.6

Vertical Rate of Climb (fpm)

750 750 500 725 725

Vertical Rate of Climb w/ One Engine Inoperative (fpm)

200 200 100 TBD 100.0

Internal Lift Capability (290 lbs each)

11 11 11 11 11

Self-Deploy Range (nautical miles)
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1260 1260 1056 TBD 1071

Ballistic Protection (ground fired armor piercing (mm))

14.5 14.5 7.62 14.5 14.5

Maintainability (mhrs per flight hr)

4.6 4.6 5.4 2.3 4.1

Unscheduled mhrs per flight hr

1.3 1.3 2.1 0.4 1.1

External Lift

Vertical Rate of Climb (fpm)

500 500 200 200 200

Combat Radius (w/20 min reserve) (KM)

275 275 135 135 135

Requirements Reference 

ORD dated January 29, 2007 

Change Explanations 

None 

Acronyms and Abbreviations 

fpm - feet per minute
hr - hour
IER - Information Exchange Requirement
IR - infrared
KM - kilometer
KTAS - Knots True Air Speed
lbs - pounds
mhrs - man-hours
min - minutes
mm - millimeter
w/ - with
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Track to Budget

RDT&E 

Appn BA PE

Army 2040 07 0203744A    
  Project Name  

  504 UH-60M Recapitalization/Modifications (Shared) (Sunk)  

Notes 

Only UH-60M Black Hawk and UH-60M Upgrade Technologies (RDT&E only) funds are included in this SAR.

Procurement 

Appn BA PE

Army 2031 01 0210101A    
  Line Item Name  

  A05002 Black Hawk UH-60M (MYP)      
Army 2031 02 0210101A    

  Line Item Name  

  AA0492 Black Hawk UH-60M Upgrade/Recap (Shared) (Sunk)  

Notes 

The Aircraft Procurement, Army (APA) Line Item AA0492 is shared with other UH-60M Black Hawk modifications such as 
Crashworthy External Fuel System, Medical Equipment Package, and other safety modifications. No funds from the 
AA0492 line are included in this report.

The APA Line Item AA0005 is the parent to the APA Line Item A05002.
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Cost and Funding

Cost Summary

Total Acquisition Cost

Appropriation

BY 2005 $M BY 2005 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 717.5 761.3 837.4 761.3 739.3 780.4 780.4
Procurement 16084.2 21873.7 24061.1 20670.1 20107.8 27314.2 25880.4

Flyaway -- -- -- 19500.9 -- -- 24438.1
Recurring -- -- -- 19280.6 -- -- 24184.4
Non Recurring -- -- -- 220.3 -- -- 253.7

Support -- -- -- 1169.2 -- -- 1442.3
Other Support -- -- -- 975.5 -- -- 1197.9
Initial Spares -- -- -- 193.7 -- -- 244.4

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 16801.7 22635.0 N/A 21431.4 20847.1 28094.6 26660.8

Confidence Level 

Confidence Level of cost estimate for current APB: 50%

In March, 2011 the Program Office and the Deputy Assistant Secretary of the Army for Cost and Economics (DASA-CE) 
agreed on an Army Cost Position which was used to establish the APB, dated June 20, 2011. Costs are reflected at the 
50% Confidence Level in accordance with the Army Cost and Economic Analysis Program, Army Regulation 11-18. 

It is difficult to calculate mathematically the precise confidence levels associated with life cycle cost estimates prepared 
for MDAPs. Based on the rigor in methods used in building estimates, the strong adherence to the collection and use of 
historical cost information, and the review of applied assumptions, we project that it is about equally likely that the estimate 
will prove too low or too high for execution of the program described.

Total Quantity

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 8 8 8
Procurement 1227 1367 1367

Total 1235 1375 1375
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Cost and Funding

Funding Summary

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 780.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 780.4
Procurement 13361.8 1701.8 929.3 1129.7 1226.4 1012.3 1235.2 5283.9 25880.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 14142.2 1701.8 929.3 1129.7 1226.4 1012.3 1235.2 5283.9 26660.8
PB 2016 Total 14146.9 1563.0 1263.1 1182.4 943.1 960.5 1104.8 5739.5 26903.3

Delta -4.7 138.8 -333.8 -52.7 283.3 51.8 130.4 -455.6 -242.5

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 8 0 0 0 0 0 0 0 0 8
Production 0 766 107 36 60 69 38 65 226 1367

PB 2017 Total 8 766 107 36 60 69 38 65 226 1375
PB 2016 Total 8 766 94 60 72 37 38 47 253 1375

Delta 0 0 13 -24 -12 32 0 18 -27 0
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Cost and Funding

Annual Funding By Appropriation

Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2000 -- -- -- -- -- -- 9.5
2001 -- -- -- -- -- -- 28.8
2002 -- -- -- -- -- -- 55.9
2003 -- -- -- -- -- -- 96.8
2004 -- -- -- -- -- -- 144.8
2005 -- -- -- -- -- -- 99.8
2006 -- -- -- -- -- -- 106.6
2007 -- -- -- -- -- -- 117.5
2008 -- -- -- -- -- -- 84.9
2009 -- -- -- -- -- -- 30.8
2010 -- -- -- -- -- -- 5.0

Subtotal 8 -- -- -- -- -- 780.4
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Annual Funding
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2000 -- -- -- -- -- -- 10.2
2001 -- -- -- -- -- -- 30.5
2002 -- -- -- -- -- -- 58.6
2003 -- -- -- -- -- -- 99.5
2004 -- -- -- -- -- -- 145.4
2005 -- -- -- -- -- -- 97.4
2006 -- -- -- -- -- -- 101.3
2007 -- -- -- -- -- -- 109.0
2008 -- -- -- -- -- -- 77.3
2009 -- -- -- -- -- -- 27.7
2010 -- -- -- -- -- -- 4.4

Subtotal 8 -- -- -- -- -- 761.3
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FY 2010 - FY 2011 RDT&E includes funding for the Fly-By-Wire flight test program which is no longer a part of the 
acquisition program as directed in the February 18, 2010 ADM; subsequent reports reflect the direction of the ADM.
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Annual Funding
2031 | Procurement | Aircraft Procurement, Army

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2004 -- -- 13.5 -- 13.5 -- 13.5
2005 5 82.5 6.1 5.6 94.2 2.8 97.0
2006 17 241.3 7.5 4.5 253.3 15.2 268.5
2007 72 1086.3 85.8 45.4 1217.5 54.4 1271.9
2008 77 1144.4 85.3 63.3 1293.0 61.6 1354.6
2009 66 962.3 92.0 9.0 1063.3 48.2 1111.5
2010 84 1182.5 172.0 4.5 1359.0 124.2 1483.2
2011 99 1512.5 131.4 36.2 1680.1 108.8 1788.9
2012 89 1298.0 174.5 35.9 1508.4 189.1 1697.5
2013 100 1263.9 179.6 3.7 1447.2 130.3 1577.5
2014 70 980.7 171.1 1.2 1153.0 76.0 1229.0
2015 87 1211.3 181.1 3.4 1395.8 72.9 1468.7
2016 107 1425.5 186.3 4.2 1616.0 85.8 1701.8
2017 36 675.5 192.4 10.6 878.5 50.8 929.3
2018 60 839.5 202.7 14.0 1056.2 73.5 1129.7
2019 69 953.0 211.9 2.4 1167.3 59.1 1226.4
2020 38 749.6 209.9 0.7 960.2 52.1 1012.3
2021 65 973.8 223.6 4.7 1202.1 33.1 1235.2
2022 50 918.4 227.4 0.9 1146.7 44.0 1190.7
2023 50 752.0 228.3 1.0 981.3 33.7 1015.0
2024 50 881.6 238.3 1.0 1120.9 37.9 1158.8
2025 50 827.5 242.9 1.0 1071.4 34.9 1106.3
2026 26 477.3 237.2 0.5 715.0 39.3 754.3
2027 -- -- 44.2 -- 44.2 14.6 58.8

Subtotal 1367 20439.4 3745.0 253.7 24438.1 1442.3 25880.4
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Annual Funding
2031 | Procurement | Aircraft Procurement, Army

Fiscal
Year

Quantity

BY 2005 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2004 -- -- 13.4 -- 13.4 -- 13.4
2005 5 79.6 5.8 5.4 90.8 2.7 93.5
2006 17 226.6 7.0 4.2 237.8 14.3 252.1
2007 72 999.9 78.9 41.8 1120.6 50.1 1170.7
2008 77 1036.9 77.2 57.4 1171.5 55.8 1227.3
2009 66 859.5 82.2 8.0 949.7 43.1 992.8
2010 84 1038.2 150.9 4.0 1193.1 109.1 1302.2
2011 99 1304.2 113.3 31.2 1448.7 93.8 1542.5
2012 89 1100.6 148.0 30.4 1279.0 160.3 1439.3
2013 100 1052.9 149.6 3.1 1205.6 108.5 1314.1
2014 70 804.6 140.3 1.0 945.9 62.4 1008.3
2015 87 978.9 146.4 2.7 1128.0 58.9 1186.9
2016 107 1137.2 148.6 3.4 1289.2 68.4 1357.6
2017 36 528.8 150.6 8.3 687.7 39.8 727.5
2018 60 644.4 155.7 10.7 810.8 56.4 867.2
2019 69 717.2 159.5 1.8 878.5 44.5 923.0
2020 38 553.1 154.9 0.5 708.5 38.4 746.9
2021 65 704.4 161.8 3.4 869.6 23.9 893.5
2022 50 651.3 161.3 0.6 813.2 31.2 844.4
2023 50 522.8 158.8 0.7 682.3 23.4 705.7
2024 50 600.9 162.5 0.7 764.1 25.8 789.9
2025 50 553.0 162.3 0.7 716.0 23.3 739.3
2026 26 312.7 155.5 0.3 468.5 25.7 494.2
2027 -- -- 28.4 -- 28.4 9.4 37.8

Subtotal 1367 16407.7 2872.9 220.3 19500.9 1169.2 20670.1
 

UH-60M Black Hawk December 2015 SAR

March 21, 2016 
18:25:45

UNCLASSIFIED 20



 
 

On May 18, 2010, the Aviation Synchronization Conference Council of Colonels recommended the Army Acquisition 
Objective increase from 1,227 to 1,365. Two additional aircraft were procured in the upgrade configuration. These two 
aircraft will not be fielded. 
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Low Rate Initial Production

Item Initial LRIP Decision Current Total LRIP 

Approval Date 3/31/2005 3/31/2005 

Approved Quantity 40 40 

Reference Milestone C ADM Milestone C ADM 

Start Year 2005 2005 

End Year 2007 2007 

The Milestone C ADM, dated March 31, 2005, contained approval for production of up to 40 LRIP aircraft and approval to 
award an Advance Procurement contract for the first lot of FRP aircraft.  
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Foreign Military Sales

Country
Date of

Sale
Quantity

Total
Cost $M

Description

Jordan 6/19/2015 1 17.2 Case Number JO-N-YAT
Slovakia 4/21/2015 9 170.1 Case Number LO-B-UCI
Tunisia 1/12/2015 8 114.7 Case Number TU-B-USS
Mexico 8/8/2014 7 163.6 Case Number MX-B-UEU
Mexico 7/22/2014 18 462.2 Case Number MX-B-UES
Thailand 9/25/2012 1 31.0 Case Number TH-B-UAD
Thailand 12/26/2011 2 62.3 Case Number TH-B-UAE
Saudi Arabia 11/30/2011 24 638.3 Case Number SI-B-WXP
Sweden 1/14/2011 15 275.7 Case Number SW-B-WAD
Taiwan 11/22/2010 60 1717.7 Case Number TW-B-YZC
Jordan 9/1/2010 2 26.3 Case Number JO-B-WAT
Mexico 8/3/2010 3 83.9 Case Number MX-B-UEJ
United Arab Emirates 12/12/2007 40 825.0 Case Number AE-B-ZUE
Bahrain 9/18/2007 9 151.9 Case Number BA-B-UIR

Notes 

To date all FMS have been for the UH-60M Black Hawk configuration of the aircraft. The Total Cost reflects all costs 
associated with the procurement of the aircraft and other services provided to the specific country to include training, 
spares, et cetera.

Nuclear Costs

None
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Unit Cost

Unit Cost Report 

Item 

BY 2005 $M BY 2005 $M

% ChangeCurrent UCR
Baseline

(Jun 2011 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 22635.0 21431.4 
Quantity 1375 1375 
Unit Cost 16.462 15.586 -5.32 

Average Procurement Unit Cost
Cost 21873.7 20670.1 
Quantity 1367 1367 
Unit Cost 16.001 15.121 -5.50 

Item 

BY 2005 $M BY 2005 $M 

% Change
Revised

Original UCR
Baseline

(Mar 2005 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 16801.7 21431.4 
Quantity 1235 1375 
Unit Cost 13.605 15.586 +14.56 

Average Procurement Unit Cost
Cost 16084.2 20670.1 
Quantity 1227 1367 
Unit Cost 13.109 15.121 +15.35 
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Unit Cost History

 

Item Date
BY 2005 $M TY $M

PAUC APUC PAUC APUC

Original APB Feb 2002 9.250 9.042 12.008 11.812
APB as of January 2006 Mar 2005 13.605 13.109 16.880 16.388
Revised Original APB Mar 2005 13.605 13.109 16.880 16.388
Prior APB Feb 2007 14.872 14.338 18.840 18.319
Current APB Jun 2011 16.462 16.001 20.432 19.981
Prior Annual SAR Dec 2014 15.630 15.165 19.566 19.110
Current Estimate Dec 2015 15.586 15.121 19.390 18.932

SAR Unit Cost History

Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial PAUC
Development

Estimate 

Changes PAUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

12.008 -0.325 4.705 -0.262 0.996 -0.326 0.000 0.084 4.872 16.880

Current SAR Baseline to Current Estimate (TY $M)

PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

16.880 -0.265 0.677 0.938 0.476 0.147 0.000 0.537 2.510 19.390
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Initial SAR Baseline to Current SAR Baseline (TY $M)

Initial APUC
Development

Estimate 

Changes APUC
Production

Estimate Econ Qty Sch Eng Est Oth Spt Total

11.812 -0.324 4.469 -0.287 0.987 -0.354 0.000 0.085 4.576 16.388

Current SAR Baseline to Current Estimate (TY $M)

APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

16.388 -0.270 0.728 0.924 0.481 0.140 0.000 0.541 2.544 18.932

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone A N/A N/A N/A N/A
Milestone B N/A Apr 2001 Mar 2001 Mar 2001
Milestone C N/A Mar 2004 Feb 2005 Mar 2005
FUE N/A Sep 2006 Jan 2008 Feb 2008
Total Cost (TY $M) N/A 14662.0 20847.1 26660.8
Total Quantity N/A 1221 1235 1375
PAUC N/A 12.008 16.880 19.390
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Cost Variance

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

739.3 20107.8 -- 20847.1

Previous Changes
Economic +3.9 -247.1 -- -243.2
Quantity -- +3291.3 -- +3291.3
Schedule +27.5 +1388.7 -- +1416.2
Engineering -2.1 +657.2 -- +655.1
Estimating +11.8 +159.2 -- +171.0
Other -- -- -- --
Support -- +765.8 -- +765.8

Subtotal +41.1 +6015.1 -- +6056.2
Current Changes

Economic -- -121.4 -- -121.4
Quantity -- -- -- --
Schedule -- -125.9 -- -125.9
Engineering -- -- -- --
Estimating -- +31.6 -- +31.6
Other -- -- -- --
Support -- -26.8 -- -26.8

Subtotal -- -242.5 -- -242.5
Total Changes +41.1 +5772.6 -- +5813.7

CE - Cost Variance 780.4 25880.4 -- 26660.8
CE - Cost & Funding 780.4 25880.4 -- 26660.8
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Summary BY 2005 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

717.5 16084.2 -- 16801.7

Previous Changes
Economic -- -- -- --
Quantity -- +2330.0 -- +2330.0
Schedule +24.1 +945.4 -- +969.5
Engineering +9.5 +529.3 -- +538.8
Estimating +10.2 +236.3 -- +246.5
Other -- -- -- --
Support -- +604.9 -- +604.9

Subtotal +43.8 +4645.9 -- +4689.7
Current Changes

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -66.4 -- -66.4
Engineering -- -- -- --
Estimating -- +25.9 -- +25.9
Other -- -- -- --
Support -- -19.5 -- -19.5

Subtotal -- -60.0 -- -60.0
Total Changes +43.8 +4585.9 -- +4629.7

CE - Cost Variance 761.3 20670.1 -- 21431.4
CE - Cost & Funding 761.3 20670.1 -- 21431.4

Previous Estimate: December 2014 
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -121.4
Adjustment for current and prior escalation. (Estimating) +25.9 +31.6
Acceleration of procurement buy profile from FY 2016 through FY 2021. (Schedule) 0.0 -40.7
Additional schedule variance related to the buy profile unit cost computations. (Schedule) -66.4 -85.2
Adjustment for current and prior escalation. (Support) +1.6 +2.1
Decrease in Other Support due to acceleration of procurement buy profile which reduced 

out-year fieldings. (Support)
-15.2 -20.2

Decrease in Initial Spares due to acceleration of procurement buy profile which reduced 
spares requirement. (Support)

-5.9 -8.7

Procurement Subtotal -60.0 -242.5
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Contracts

Contract Identification 

Appropriation:  Procurement

Contract Name:  Multi-Year/Multi-Service 8

Contractor:  Sikorsky Aircraft Corporation

Contractor Location:  6900 Main St
Stratford, CT 06614

Contract Number:  W58RGZ-12-C-0008

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  July 06, 2012

Definitization Date:  July 06, 2012

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

4347.5 N/A 354 5091.9 N/A 424 5091.9 5091.9 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to purchase of 
additional aircraft. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

This information includes only the Army portion of the current Multi-Year 8 contract.  

Initial Target Price and Quantity were updated to correct an administrative error.
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26660.8
14809.1
55.55%

28

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

17
60.71%
15844.0
59.43%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 8 8 8 100.00%
Production 724 718 1367 52.52%
Total Program Quantity Delivered 732 726 1375 52.80%

Expended and Appropriated (TY $M) 

The above data is current as of February 29, 2016. 
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Operating and Support Cost

Cost Estimate Details 

Date of Estimate:  March 07, 2016
Source of Estimate:  POE
Quantity to Sustain:  1365
Unit of Measure:  Aircraft
Service Life per Unit:  25.00 Years
Fiscal Years in Service:  FY 2006 - FY 2051 

A total of 1,375 UH/HH aircraft will be procured with 1,365 fielded and sustained. The original eight RDT&E-funded 
prototype aircraft and two procurement aircraft in upgrade configuation will not be fielded or sustained. The two aircraft in 
the upgrade configuration are test aircraft.   

Sustainment Strategy

The maintenance concept for the UH-60M Black Hawk is organic, two-level maintenance with the exception of the training 
base. The training base will continue as Contractor Logistics Support. 

 
Antecedent Information

The antecedent system is UH-60L Black Hawk. The total O&S Costs for UH-60L Black Hawk were not reported in the last 
UH-60L Black Hawk SAR dated December 31, 1999. The information in the O&S Cost Table is based on O&S 
Management Information Systems (OSMIS) data for the UH-60L Black Hawk (excluding Contingency 
Operations). Sustaining support costs for the UH-60L Black Hawk aircraft are not included in the table because the costs 
(software maintenance, system specific base operations, systems engineering/program management and 
transportation) are not collected in the OSMIS database. There are 780 UH-60L Black Hawks in the current fleet with 
an Economic Useful Life expectancy of 25-years.

Annual O&S Costs BY2005 $K

Cost Element
UH-60M Black Hawk

Average Annual Cost Per Aircraft
UH-60L Black Hawk (Antecedent)

Avg Annual Cost Per Aircraft

Unit-Level Manpower 426.285 426.285
Unit Operations 54.142 54.142
Maintenance 373.395 284.669
Sustaining Support 1.225 0.000
Continuing System Improvements 6.157 0.000
Indirect Support 215.849 215.849
Other 0.000 0.000
Total 1077.053 980.945
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Item

Total O&S Cost $M

UH-60M Black Hawk
UH-60L Black Hawk 

(Antecedent)Current Production APB
Objective/Threshold

Current Estimate

Base Year 17652.5 19417.8 36754.41 N/A

Then Year 26086.5 N/A 57989.3 N/A
1 APB O&S Cost Breach

The current O&S cost in the UH-60M Black Hawk APB dated June 2011 represents O&M costs not O&S costs. The key 
difference between the two is that O&M costs do not include Military Personnel costs. Also the Current Estimate includes 
the extension of Expected Useful Life from 20 years to 25 years.  

Equation to Translate Annual Cost to Total Cost 

Equation: Average Annual Cost Per Aircraft * Quantity Fielded * System Life
 $1.077053M * 1365 aircraft * 25 years = $36,754.4 (BY 2005 $M)

O&S Cost Variance

Category 
BY 2005

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2014 SAR

36745.5

Programmatic/Planning Factors 8.9 Adjustments due to changes in the flying hour profile.
Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes 8.9
Current Estimate 36754.4

Disposal Estimate Details 

Date of Estimate:  March 07, 2016 
Source of Estimate:  POE 
Disposal/Demilitarization Total Cost (BY 2005 $M):  Total costs for disposal of all Aircraft are 75.5  
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